THE STANDARD FOR
PROGRAM MANAGEMENT

Fourth Edition
NOTICE

The Project Management Institute, Inc. (PMI) standards and guideline publications, of which the document contained herein is one, are developed through a voluntary consensus standards development process. This process brings together volunteers and/or seeks out the views of persons who have an interest in the topic covered by this publication. While PMI administers the process and establishes rules to promote fairness in the development of consensus, it does not write the document and it does not independently test, evaluate, or verify the accuracy or completeness of any information or the soundness of any judgments contained in its standards and guideline publications.

PMI disclaims liability for any personal injury, property or other damages of any nature whatsoever, whether special, indirect, consequential or compensatory, directly or indirectly resulting from the publication, use of application, or reliance on this document. PMI disclaims and makes no guaranty or warranty, expressed or implied, as to the accuracy or completeness of any information published herein, and disclaims and makes no warranty that the information in this document will fulfill any of your particular purposes or needs. PMI does not undertake to guarantee the performance of any individual manufacturer or seller’s products or services by virtue of this standard or guide.

In publishing and making this document available, PMI is not undertaking to render professional or other services for or on behalf of any person or entity, nor is PMI undertaking to perform any duty owed by any person or entity to someone else. Anyone using this document should rely on his or her own independent judgment or, as appropriate, seek the advice of a competent professional in determining the exercise of reasonable care in any given circumstances. Information and other standards on the topic covered by this publication may be available from other sources, which the user may wish to consult for additional views or information not covered by this publication.

PMI has no power, nor does it undertake to police or enforce compliance with the contents of this document. PMI does not certify, test, or inspect products, designs, or installations for safety or health purposes. Any certification or other statement of compliance with any health or safety-related information in this document shall not be attributable to PMI and is solely the responsibility of the certifier or maker of the statement.
# TABLE OF CONTENTS

1. INTRODUCTION ........................................................................................................................... 1

   1.1 Purpose of *The Standard for Program Management* ............................................................. 2

   1.2 What Is a Program? ................................................................................................................. 3
       1.2.1 Initiation of Programs ...................................................................................................... 6
       1.2.2 The Relationships among Portfolios, Programs, and Projects ..................................... 7

   1.3 What Is Program Management? .............................................................................................. 8

   1.4 The Relationships among Portfolio, Program, and Project Management, and their Roles in Organizational Project Management (OPM) ......................................................... 10
       1.4.1 The Interactions among Portfolio, Program, and Project Management ....................... 12
       1.4.2 The Relationship between Program Management and Portfolio Management ............ 12
       1.4.3 The Relationship between Program Management and Project Management ............ 12

   1.5 The Relationships among Organizational Strategy, Program Management, and Operations Management ......................................................................................................................... 14

   1.6 Business Value ....................................................................................................................... 15

   1.7 Role of the Program Manager ............................................................................................... 16
       1.7.1 Program Manager Competences .................................................................................... 17

   1.8 Role of the Program Sponsor ............................................................................................... 20

   1.9 Role of the Program Management Office ............................................................................ 20
2. PROGRAM MANAGEMENT PERFORMANCE DOMAINS ................................................................. 23
   2.1 Program Management Performance Domain Definitions ................................................. 24
   2.2 Program Management Performance Domain Interactions ........................................... 25
   2.3 Organizational Strategy, Portfolio Management, and Program Management Linkage .................................................................................. 26
   2.4 Portfolio and Program Distinctions .............................................................................. 26
   2.5 Program and Project Distinctions ............................................................................... 28
      2.5.1 Uncertainty ........................................................................................................ 28
      2.5.2 Managing Change .............................................................................................. 29
      2.5.3 Complexity ........................................................................................................ 31

3. PROGRAM STRATEGY ALIGNMENT .................................................................................... 33
   3.1 Program Business Case ............................................................................................... 35
   3.2 Program Charter ........................................................................................................ 36
   3.3 Program Roadmap ...................................................................................................... 36
   3.4 Environmental Assessments ...................................................................................... 38
      3.4.1 Enterprise Environmental Factors ....................................................................... 38
      3.4.2 Environmental Analysis ..................................................................................... 39
   3.5 Program Risk Management Strategy .......................................................................... 41
      3.5.1 Risk Management for Strategy Alignment ......................................................... 41
      3.5.2 Program Risk Thresholds .................................................................................. 41
      3.5.3 Initial Program Risk Assessment ...................................................................... 42
      3.5.4 Program Risk Response Strategy ...................................................................... 42

4. PROGRAM BENEFITS MANAGEMENT ............................................................................... 43
   4.1 Benefits Identification .............................................................................................. 46
      4.1.1 Benefits Register ............................................................................................ 47
   4.2 Benefits Analysis and Planning ................................................................................. 48
      4.2.1 Benefits Management Plan ............................................................................. 50
      4.2.2 Benefits Management and the Program Roadmap ........................................... 50
      4.2.3 Benefits Register Update ................................................................................ 50
4.3 Benefits Delivery ............................................................................................................. 51
  4.3.1 Benefits and Program Components ........................................................................ 52
  4.3.2 Benefits and Program Governance ....................................................................... 52
4.4 Benefits Transition ........................................................................................................ 53
4.5 Benefits Sustainment .................................................................................................... 55

5. PROGRAM STAKEHOLDER ENGAGEMENT ................................................................ 57
  5.1 Program Stakeholder Identification ........................................................................... 60
  5.2 Program Stakeholder Analysis .................................................................................. 62
  5.3 Program Stakeholder Engagement Planning ............................................................... 63
  5.4 Program Stakeholder Engagement .............................................................................. 64
  5.5 Program Stakeholder Communications ..................................................................... 66

6. PROGRAM GOVERNANCE ............................................................................................. 67
  6.1 Program Governance Practices .................................................................................. 70
    6.1.1 Program Governance Plan .................................................................................. 70
    6.1.2 Program Governance and Vision and Goals ....................................................... 71
    6.1.3 Program Approval, Endorsement, and Definition ................................................. 72
    6.1.4 Program Success Criteria .................................................................................... 72
    6.1.5 Program Monitoring, Reporting, and Controlling ................................................. 72
    6.1.6 Program Risk and Issue Governance ................................................................... 73
    6.1.7 Program Quality Governance ............................................................................. 74
    6.1.8 Program Change Governance ............................................................................. 74
    6.1.9 Program Governance Reviews ............................................................................. 75
    6.1.10 Program Periodic Health Checks ...................................................................... 76
    6.1.11 Program Component Initiation and Transition .................................................. 76
    6.1.12 Program Closure ............................................................................................... 78
  6.2 Program Governance Roles ......................................................................................... 78
    6.2.1 Program Sponsor ................................................................................................. 80
    6.2.2 Program Steering Committee ............................................................................... 81
    6.2.3 The Program Management Office ....................................................................... 82
<table>
<thead>
<tr>
<th>Chapter</th>
<th>Title</th>
<th>Pages</th>
</tr>
</thead>
<tbody>
<tr>
<td>6.2.4</td>
<td>Program Manager</td>
<td>83</td>
</tr>
<tr>
<td>6.2.5</td>
<td>Project Manager(s)</td>
<td>84</td>
</tr>
<tr>
<td>6.2.6</td>
<td>Other Stakeholders</td>
<td>85</td>
</tr>
<tr>
<td>6.3</td>
<td>Program Governance Design and Implementation</td>
<td>85</td>
</tr>
<tr>
<td>7</td>
<td>PROGRAM LIFE CYCLE MANAGEMENT</td>
<td>89</td>
</tr>
<tr>
<td>7.1</td>
<td>The Program Life Cycle</td>
<td>89</td>
</tr>
<tr>
<td>7.1.1</td>
<td>Program Life Cycle Phases Overview</td>
<td>90</td>
</tr>
<tr>
<td>7.1.2</td>
<td>Program Definition Phase</td>
<td>91</td>
</tr>
<tr>
<td>7.1.3</td>
<td>Program Delivery Phase</td>
<td>95</td>
</tr>
<tr>
<td>7.1.4</td>
<td>Program Closure Phase</td>
<td>97</td>
</tr>
<tr>
<td>7.2</td>
<td>Program Activities and Integration Management</td>
<td>98</td>
</tr>
<tr>
<td>7.2.1</td>
<td>Program Activities Overview</td>
<td>98</td>
</tr>
<tr>
<td>7.2.2</td>
<td>Program Integration Management</td>
<td>99</td>
</tr>
<tr>
<td>7.2.3</td>
<td>Mapping of the Program Life Cycle to Program Activities</td>
<td>103</td>
</tr>
<tr>
<td>8</td>
<td>PROGRAM ACTIVITIES</td>
<td>105</td>
</tr>
<tr>
<td>8.1</td>
<td>Program Definition Phase Activities</td>
<td>106</td>
</tr>
<tr>
<td>8.1.1</td>
<td>Program Formulation Activities</td>
<td>106</td>
</tr>
<tr>
<td>8.1.2</td>
<td>Program Planning Phase Activities</td>
<td>110</td>
</tr>
<tr>
<td>8.2</td>
<td>Program Delivery Phase Activities</td>
<td>124</td>
</tr>
<tr>
<td>8.2.1</td>
<td>Program Change Monitoring and Controlling</td>
<td>125</td>
</tr>
<tr>
<td>8.2.2</td>
<td>Program Communications Management</td>
<td>125</td>
</tr>
<tr>
<td>8.2.3</td>
<td>Program Financial Management</td>
<td>127</td>
</tr>
<tr>
<td>8.2.4</td>
<td>Program Information Management</td>
<td>130</td>
</tr>
<tr>
<td>8.2.5</td>
<td>Program Procurement Management</td>
<td>131</td>
</tr>
<tr>
<td>8.2.6</td>
<td>Program Quality Assurance and Control</td>
<td>132</td>
</tr>
<tr>
<td>8.2.7</td>
<td>Program Resource Management</td>
<td>133</td>
</tr>
<tr>
<td>8.2.8</td>
<td>Program Risk Monitoring and Controlling</td>
<td>134</td>
</tr>
<tr>
<td>8.2.9</td>
<td>Program Schedule Monitoring and Controlling</td>
<td>136</td>
</tr>
<tr>
<td>8.2.10</td>
<td>Program Scope Monitoring and Controlling</td>
<td>137</td>
</tr>
</tbody>
</table>
8.3 Program Closure Phase Activities ................................................................. 138
  8.3.1 Program Financial Closure ...................................................................... 139
  8.3.2 Program Information Archiving and Transition ........................................ 139
  8.3.3 Program Procurement Closure ................................................................. 140
  8.3.4 Program Resource Transition ................................................................. 140
  8.3.5 Program Risk Management Transition ..................................................... 140

REFERENCES ........................................................................................................ 141

APPENDIX X1
FOURTH EDITION CHANGES ........................................................................ 143

APPENDIX X2
CONTRIBUTORS AND REVIEWERS FOR THE STANDARD 
FOR PROGRAM MANAGEMENT—FOURTH EDITION........................................ 157

GLOSSARY ............................................................................................................ 163

INDEX ................................................................................................................ 169
LIST OF TABLES AND FIGURES

Figure 1-1. Program Life Cycle .................................................................5
Figure 1-2. Example of Portfolios, Programs, and Projects and Organizational Strategy.................................................................8
Figure 2-1. Program Management Performance Domains ......................24
Figure 3-1. Elements of Program Strategy Alignment ..............................34
Figure 3-2. Program Roadmap Example ..................................................37
Figure 4-1. Program Life Cycle and Program Benefits Management ........46
Figure 4-2. Sample Cost and Benefit Profiles across the Generic Program Life Cycle ..........................................................49
Figure 5-1. Stakeholder Environment for Programs .................................58
Figure 5-2. Example Power/Interest Grid with Stakeholders ....................63
Figure 6-1. Governance Hierarchy ..........................................................68
Figure 7-1. Program Life Cycle Phases ..................................................91
Figure 8-1. Program Formulation Phase Activity Interaction ...................106
Figure 8-2. Program Planning Phase Activity Interaction ........................111
Figure 8-3. Program Delivery Phase Activity Interaction ........................124
Figure 8-4. Program Closure Phase Activity Interaction ........................138
Table 1-1. Comparative Overview of Project, Program, and Portfolio Management ................................................................. 11
Table 5-1. Stakeholder Register ................................................................................................................................. 60
Table 7-1. Mapping of Program Management Life Cycle Phases to Supporting Activities .............................................................. 104
Table X1-1. Fourth Edition High Level Changes ............................................................................................................. 146
Table X1-2. Section 1 – Fourth Edition .......................................................................................................................... 148
Table X1-3. Section 2 – Fourth Edition .......................................................................................................................... 149
Table X1-4. Section 3 – Fourth Edition .......................................................................................................................... 150
Table X1-5. Section 4 Fourth Edition ............................................................................................................................ 151
Table X1-6. Section 5 – Fourth Edition ............................................................................................................................ 152
Table X1-7. Section 6 – Fourth Edition ............................................................................................................................ 153
Table X1-8. Section 7 – Fourth Edition ............................................................................................................................ 154
Table X1-9. Section 8 - Fourth Edition ........................................................................................................................... 155
INTRODUCTION

The Standard for Program Management—Fourth Edition provides guidance on the principles of program management. It provides generally accepted definitions of programs and program management and concepts important to their success—program management performance domains, the program life cycle, and important program management principles, practices, and activities. This edition of The Standard for Program Management expands and clarifies concepts presented in previous editions. It complements and aligns with the Project Management Institute’s (PMI’s) core foundational standards and guidance documents, including the latest edition of A Guide to the Project Management Body of Knowledge (PMBOK® Guide) [1], The Standard for Portfolio Management [2], Implementing Organizational Project Management: A Practice Guide [3], and the PMI Lexicon of Project Management Terms [4].

This section defines and explains terms related to the standard’s scope and provides an introduction to the content that follows. It includes the following major sections:

1.1 Purpose of The Standard for Program Management
1.2 What Is a Program?
1.3 What Is Program Management?
1.4 The Relationships among Portfolio, Program, and Project Management, and their Roles in Organizational Project Management (OPM)
1.5 The Relationships among Organizational Strategy, Program Management, and Operations Management
1.6 Business Value
1.7 Role of the Program Manager
1.8 Role of the Program Sponsor
1.9 Role of the Program Management Office

The numbers in brackets refer to the list of references at the end of this standard.